Create

Spaces

Alumnex Connect - Scrum

Summary Timeline Board Backlog Calendar List Forms Development

SV +4

Sprint 2 — Alumnex Core 13 Oct – 20 Oct (4 work items)

8 8 0 Complete sprint

Deliver a testable Alumnex Connect vertical slice across account registration/email verification, secure login/profile access, mentorshi...

ACS-12	User Registration and Email Ve...	Identity, Profiles a...	In Progress	5	SV
ACS-13	Secure Login, OAuth and ...	Identity, Profiles a...	In Progress	3	SV
ACS-14	Mentorship Requests, Matchin...	Mentorship and Ca...	To Do	5	SV
ACS-15	Career Opportunities and Appli...	Mentorship and Ca...	To Do	3	SV

Create

Backlog (14 work items)

55 0 0 Create sprint

ACS-11	Experiment 8 — Alumnex Conn...	Alumnex Connect ...	In Progress	-	S
ACS-16	DevPulse, Developer Profiles a...	Developer Intellige...	To Do	5	S
ACS-17	AI Career Support and Resume...	Mentorship and Ca...	To Do	5	
ACS-18	Real-Time Messaging and Notif...	Developer Intellige...	To Do	3	
ACS-19	Events and Google Calendar S...	Developer Intellige...	To Do	3	SV
ACS-20	Experiment 9 — Alumnex ...	Alumnex Connect ...	In Progress	-	S
ACS-21	Experiment 10 — Alumnex...	Alumnex Connect ...	In Progress	-	
ACS-37	Profiles, Connections and Role...	Identity, Profiles a...	To Do	5	SV
ACS-38	Admin Governance, Moderatio...	Identity, Profiles a...	To Do	8	S
ACS-39	Forum and Tech Hub Knowled...	Developer Intellige...	To Do	5	
ACS-40	Project Showcase and Collabor...	Developer Intellige...	To Do	5	S
ACS-41	Competitive Contests and Lead...	Developer Intellige...	To Do	5	
ACS-42	Capacitor Mobile App and Nati...	Developer Intellige...	To Do	8	SV
ACS-43	Institution and Business Direct...	Mentorship and Ca...	To Do	3	S

Create