Jira Create See plans SV

Spaces / Alumnex Connect - Sc... / ACS-28

1

Alumnex Connect — Scrum Lab Experiments 1–10 Portfolio

In Progress Improve Epic

Description • Unsaved changes

ACS — Alumnex Connect Scrum Lab: Experiments 1–10

This epic groups the ten faculty experiments in **ACS — Alumnex Connect - Scrum**. The previously existing KAN project is a separate Kanban project and has not been used for this Scrum work.

Repository and deployment reviewed

- GitHub repository: FSD/alumni-connect-website-main at master · SrimanKumarV/FSD
- Project README: FSD/alumni-connect-website-main/README.md at master · SrimanKumarV/FSD
- Project report: FSD/alumni-connect-website-main/Alumnex_Connect_Project_Report.md at master · SrimanKumarV/FSD
- Live demo: AlumniConnect - Student-Alumni Platform
- Backend URL: https://alumnex-backend-9y5t.onrender.com

Details

Assignee
SV SRIMAN VEL

Labels
lab-portfolio scrum-lab

Parent
Add parent

Team
Add team

Due date
Add due date

Start date
Add date

Sprint

- Source architecture: React SPA, Express/Node API, MongoDB/Mongoose, Socket.IO/Redis, Groq/Gemini AI provider paths and Capacitor Android client.
- Render service metadata reports frontend/backend deploys live from 11 Oct 2026. This execution runtime could not resolve the demo hostname for interactive browser testing, so live user-journey verification remains a manual task.
- Current source CI workflow defines Jest backend tests, frontend build and Playwright smoke runs. README's "56 passing tests" is a repository statement, not a freshly run result here.

Faculty experiment index

1. ACS-4 — Product Backlog and Story Refinement — Jira backlog now reflects the real Alumnex product: three product epics, 15 stories, acceptance criteria, priorities, points and repo traceability.
2. ACS-5 — Release Plan — three planned Jira versions: identity/profile foundations, mentorship/career enablement, developer intelligence/community. Grouped by labels because standard Fix Version assignment is not exposed for these team-managed issues.
3. ACS-6 — Sprint Planning — Sprint 1 actual lifecycle and active Sprint 2 goal/workload recorded.
4. ACS-7 — Sprint Execution and Workload — status/work decomposition, honest accepted-vs-incomplete outcomes, repo CI/test caveats.
5. ACS-8 — JQL Queries — verified query snapshot and five click-to-run JQL links; native saved filters require manual Save as.
6. ACS-9 — Sprint Review — review agenda and truthful Sprint 1 outcome. ACS-36 review schedule has due date 20 October 2026; suggested meeting slot still needs faculty/team confirmation.

Add sprint

Story point estimate

Add story points

Reporter

SV SRIMAN VEL

Development

Connect development tools

Open in coding tool

Create branch

Create commit

Automation

Recent rule runs Refresh

Refresh to see recent runs.

Create new automation rule

Created 1 day ago

Updated 30 minutes ago

Configure

7. ACS-10 — Close Sprint 1 and Start Sprint 2 — Sprint 1 closed with 0/2 accepted; active Sprint 2 named “Sprint 2 — Alumnex Core”; retrospective and DoR/DoD records are linked as subtasks.
8. ACS-11 — Business Use-Case Model — **IN PROGRESS**. Alumnex-specific actors, flows and Mermaid source are recorded; attach the rendered diagram via ACS-46 before treating the visual Jira evidence as complete.
9. ACS-20 — Conceptual Classes and UML Domain Model — **IN PROGRESS**. Actual Mongoose domain entities and Boundary/Control/Entity classification are recorded; attach the rendered UML diagram via ACS-46.
10. ACS-21 — Python + MySQL + Testing — **IN PROGRESS**. Actual Alumnex stack is separated from the faculty lab; offline tests 16 discovered, 15 passed, 1 live-MySQL test skipped. Real DB integration remains open at ACS-35.

Current Jira snapshot (verified 14 October 2026)

- Project issues: 46 (includes three manual follow-up subtasks ACS-44–ACS-46).
- Product Stories: 15.
- Planned product backlog estimate: 71 points (educational estimates, not actual historical velocity).\n* Experiment-task status: 7 task records Done; Experiments 8, 9 and 10 remain In Progress until diagram attachment and live MySQL acceptance steps are finished.
- Story grouping by release label: Release 1.0 = 4 stories / 21 points; Release 1.1 = 4 stories / 16 points; Release 1.2 = 7 stories / 34 points.
- Sprint 1 — Accounts (ID 1): CLOSED; 0/2 Stories accepted.
- Sprint 2 — Alumnex Core (ID 2): ACTIVE, four assigned stories (ACS-12–ACS-15), 16 proposed points; latest status snapshot 2 In Progress, 2 To Do, 0 Done.
- Release versions IDs 10037, 10038 and 10039 remain unreleased.
- JQL snapshot: 4 active-sprint issues, 0 active-sprint Done, 0 unresolved Bugs.

Source-derived product scope

The source has route modules for authentication, users, mentorship, jobs, events, forum, contests, messages, admin, notifications, upload, developer activity, leaderboard, feedback, helpdesk, projects, institutions, tasks, AI, Tech Hub, business, Activity Hub and Google Calendar. The story model is now based on those domains and their existing tests/models.

Open gates—not misrepresented as Done

1. **Native Jira saved filters:** query execution/documentation is done and direct JQL links exist. Native saved-filter creation is a separate manual UI step; this connector lacks the create-filter operation. Tracked by child task ACS-44.
2. **Live Alumnex browser smoke test:** deployment metadata says live but direct browser access from this runtime failed on DNS. Run and record a permitted demo smoke test; tracked by ACS-45.
3. **Diagram binary attachments:** updated Alumnex-specific PNG/SVG files and Mermaid sources are now in the refreshed downloadable artifact package; attachment upload through the Jira media endpoint failed DNS in this runtime. Manual attachment follow-up is ACS-46.
4. **Live MySQL integration:** the separate Python/MySQL lab test was skipped because no reachable MySQL service/connector existed here. Track through ACS-35; only mark complete after a real configured MySQL test succeeds.
5. **Review meeting:** ACS-36 is scheduled as a due-date/agenda, not a calendar invitation. Confirm date/time with faculty/team before recording the meeting as held.

Do not interpret a green experiment-record task as proof that all production features are delivered. Product user stories stay in To Do/In Progress until their own acceptance criteria have verifiable implementation/test evidence.

Attachments

Add attachment | Create project plan Try

Child work items

70% Done

Work		P...	A...	Status
ACS-4	Experiment 1 — Product Backlog and Story Refinement	^	SV	Done
ACS-5	Experiment 2 — Release Plan	^		Done
ACS-6	Experiment 3 — Sprint Planning for Alumnex Connect	^		Done
ACS-7	Experiment 4 — Sprint Execution and Workload Management	^		Done
ACS-8	Experiment 5 — JQL Queries	^		Done
ACS-9	Experiment 6 — Sprint Review	^	SV	Done
ACS-10	Experiment 7 — Sprint Closure and Next Sprint	^	S	Done
ACS-11	Experiment 8 — Alumnex Connect Business Use-Case Model	^	S	In Pro
ACS-20	Experiment 9 — Alumnex Connect Conceptual Classes and UML Domain Model	^	S	In Pro
ACS-21	Experiment 10 — Alumnex Source Study, Python/MySQL Lab and Testing	^		In Pro

Linked work items

Add linked work item

Activity

All | Comments | History | Work log

SV

Add a comment...

Status update... | Thanks... | Agree...

Pro tip: press M to comment