Experiment 1 — Product Backlog and Story Refinement

Description

Experiment 1 — Product Backlog with User Stories

Objective

Create a traceable product backlog for the actual Alumnex Connect product, not a generic student/course/exam portal.

Product context studied

Alumnex Connect is a React web app with a Node.js/Express API, MongoDB/Mongoose persistence, Redis-backed Socket.IO scaling, AI career services and a Capacitor Android wrapper. Source includes authentication, user profiles, mentorship, jobs, DevPulse/activity, messaging, notifications, events/Google Calendar, forums/Tech Hub, projects, contests, directory and administration.

1

Done Done

Improve Task

Details

Assignee

SV SRIMAN VEL

Parent

ACS-28 Alumnex Connect — Scrum Lab Ex

Sprint

Add sprint

Labels

experiment-1 scrum-lab

Due date

Add due date

Team

Add team

Repository: FSD/alumni-connect-website-main at master · SrimanKumarV/FSD
Live web entry point: AlumniConnect - Student-Alumni Platform
Related source: README, server.js, frontend route map.

Product epics

- ACS-1 — Identity, Profiles and Governance
- ACS-2 — Mentorship and Career Opportunities
- ACS-3 — Developer Intelligence and Community Engagement

Product stories (15)

Identity and governance

- ACS-12 — User Registration and Email Verification, 5 points
- ACS-13 — Secure Login, OAuth and Session Lifecycle, 3 points
- ACS-37 — Profiles, Connections and Role-Aware Access, 5 points
- ACS-38 — Admin Governance, Moderation and Analytics, 8 points

Mentorship and career

- ACS-14 — Mentorship Requests, Matching and Reviews, 5 points
- ACS-15 — Career Opportunities and Application Tracking, 3 points
- ACS-17 — AI Career Support and Resume Analysis, 5 points
- ACS-43 — Institution and Business Directory, 3 points

Developer intelligence and community

- ACS-16 — DevPulse, Developer Profiles and Activity Goals, 5 points
- ACS-18 — Real-Time Messaging and Notification Preferences, 3 points
- ACS-19 — Events and Google Calendar Synchronization, 3 points

Start date
Add date

Story point estimate
Add story points

Reporter
SV SRIMAN VEL

Development

Connect development tools
Open in coding tool
Create branch
Create commit

Automation

Recent rule runs Refresh
Refresh to see recent runs.
Create new automation rule

Created 1 day ago
Updated 39 minutes ago
Resolved 1 day ago
Configure

- ACS-39 — Forum and Tech Hub Knowledge Sharing, 5 points
- ACS-40 — Project Showcase and Collaboration, 5 points
- ACS-41 — Competitive Contests and Leaderboards, 5 points
- ACS-42 — Capacitor Mobile App and Native Push Delivery, 8 points

Backlog quality

All stories have user-oriented outcomes, acceptance criteria, priorities, release grouping labels and proposed point estimates. Total backlog estimate is **71 points** (educational planning estimate; not team velocity or completed development). Parent relationships place each story under its owning epic.

Evidence and limitations


This experiment's Jira backlog task is complete when story scope, prioritisation and acceptance criteria are present. It does not claim all backlog stories have been implemented. Source-presence claims are backed by repository paths; live UI behavior still requires a real browser-based functional pass.

Attachments

Add attachment | Create project plan Try

Subtasks

100% Done


Work
Pri...
As...
Status
ACS-33
Definition of Ready and Definition of Done
H.
Done
Linked work items
Add linked work item
Activity
All
Comments
History
Work log
SV
Add a comment...
Suggest a reply...
Status update...
Thanks...
Pro tip: press M to comment
SV
SRIMAN VEL
1 day ago
Experiment 1 evidence checkpoint: three parent Epics (ACS-1 to ACS-3) and eight child Stories (ACS-12 to ACS-19) are now in project ACS. Story estimates total 32 proposed points. Acceptance criteria and parent links were verified on Jira. This records backlog preparation; it does not claim production feature implementation.