Jira Create See plans SV

Spaces / Alumnex Connect - Sc... / ACS-28 / ACS-5

Experiment 2 — Release Plan

Description

Experiment 2 — Release Plan and Story Grouping

Release strategy derived from the Alumnex Connect modules

Sequence the product around foundations, career workflows, then engagement and developer community. This is a proposed release plan, not a commitment to release dates.

Planned version	Included story group	Scope	Count / proposed points
Release 1.0 — Identity and Profile Foundations (Jira version ID 10037)	`release-1.0`	Registration/email verification; secure login/OAuth/session lifecycle; profiles/connectio	4 stories / 21 points

1 Done Done Improve Task

Details

Assignee
SRIMATHI D 24CSR302
Assign to me

Parent
ACS-28 Alumnex Connect — Scrum Lab Ex

Sprint
Add sprint

Labels
experiment-2 scrum-lab

Due date
Add due date

Team

		ns; admin governance	
Release 1.1 — Mentorship and Career Enablement	`release-1.1`	Mentorship lifecycle; job opportunities/applications; AI resume/career assistance; institution/business directory	4 stories / 16 points
Release 1.2 — Developer Intelligence and Community	`release-1.2`	DevPulse/activity; chat/notifications; events/Google Calendar; forum/Tech Hub; projects; contests;	7 stories / 34 points

Total planned product backlog: 15 stories, 71 proposed points. Estimates are for th lab and are not measured velocity. Each story's acceptance criteria and code traceability live in ACS-12–ACS-19 and ACS-37–ACS-43.

Repository basis

- Authentication routes and users routes
- Mentorship routes/service
- Jobs routes/service
- Activity routes, messages, notifications, Google Calendar.

Add team

Start date

Add date

Story point estimate

Add story points

Reporter

SV SRIMAN VEL

Development

Connect development tools

Open in coding tool

Create branch

Create commit

Automation

Recent rule runs Refresh

Refresh to see recent runs.
Create new automation rule

Created 1 day ago
Updated 28 minutes ago
Resolved 1 day ago

Configure

Jira version configuration

The three Jira versions exist and are unreleased. Their names/descriptions have been updated to this release strategy. In this team-managed project, the available issue edit metadata did not allow standard Fix Version assignment, so stories are grouped by explicit `release-1.0`, `release-1.1`, `release-1.2` labels. Do not describe those labels as native Fix Version assignments.

Release sequencing: stabilise identity/profile access first; then mentorship and career flows; then developer/community experiences. Actual release dates remain uncommitted until stakeholder review and acceptance evidence exist.

Attachments

Add attachment | Create project plan Try

Subtasks

Add subtask

Linked work items

Add linked work item

Activity

All | Comments | History | Work log

SV

Add a comment...

Suggest a reply... Status update... Thanks...

Pro tip: press M to comment

SV

SRIMAN VEL

1 day ago

Experiment 2 evidence checkpoint: versions Release 1.0 — Student Accounts (10037), Release 1.1 — Course Management (10038), and Release 1.2 — Examination Results (10039) were created and verified as unreleased. Since Fix Version is unavailable in the current team-managed issue metadata, stories are grouped with release-1.0/release-1.1/release-1.2 labels.