Experiment 3 — Sprint Planning for Alumnex Connect

Description

Experiment 3 — Sprint Planning for an Alumnex Connect Vertical Slice

Sprint 1 — Accounts (historical lifecycle exercise)

- Board: ACS board (ID 34); Sprint ID 1.
- Goal at planning: prepare and validate registration and secure login.
- Selected stories: ACS-12 — Registration, 5 points; ACS-13 — Login, 3 points.
- Planned load: 8 points (classroom assumption, not measured velocity).
- Planned dates were 13–20 October 2026. Jira shows the sprint was actually closed on 13 October after review, with 0/2 stories accepted because no verified product increment was available.

Sprint 2 — Alumnex Core (active)

- Sprint ID 2; board 34; dates remain 13–20 October 2026.

Details

Assignee
SRIMATHI D 24CSR302
Assign to me

Parent
ACS-28 Alumnex Connect — Scrum Lab Ex

Sprint
Add sprint

Labels
experiment-3 scrum-lab

Due date
Add due date

Team

- Current goal: deliver a testable Alumnex Connect vertical slice across registration/email verification, login/profile access, mentorship requests and job/career application handling.
- Selected stories: ACS-12 (5), ACS-13 (3), ACS-14 (5), ACS-15 (3) = **16 proposed points**.
- ACS-12 and ACS-13 are In Progress; ACS-14 and ACS-15 are To Do in the current planned sprint snapshot.
- Subtasks record validation, endpoint contract, credential verification and authentication test cases.

Planning method

The active Sprint 2 name and goal were aligned with the real product scope. The team should commit only to a realistic vertical slice and use acceptance criteria in each story; do not equate source files or a successful deployment with verified end-to-end behavior.

Repository: FSD/alumni-connect-website-main at master · SrimanKumarV/FSD
Live web app: AlumniConnect - Student-Alumni Platform
Detailed story acceptance criteria: ACS-12 through ACS-15.

Attachments

Add attachment | Create project plan Try

Subtasks

Add team

Start date
Add date

Story point estimate
Add story points

Reporter
SV SRIMAN VEL

Development

Connect development tools
Open in coding tool
Create branch
Create commit


Automation

Recent rule runs Refresh

Refresh to see recent runs.
Create new automation rule

Created 1 day ago
Updated 40 minutes ago
Resolved 1 day ago

Configure


Add subtask
Linked work items
Add linked work item
Activity
All
Comments
History
Work log
SV
Add a comment...
Suggest a reply...
Status update...
Thanks...
Pro tip: press M to comment
SV
SRIMAN VEL
1 day ago
Experiment 3 evidence checkpoint: Sprint 1 - Accounts (ID 1) is configured with an 8-point planning assumption and the stated Sprint Goal. ACS-12 (5 points) and ACS-13 (3 points) were assigned and the sprint was started on the native ACS Scrum board (ID 34).