Experiment 4 — Sprint Execution and Workload Management

Description

Experiment 4 — Execute the Sprint Plan and Manage Workload

What was executed in Jira

- Sprint 1 — Accounts (ID 1) was started, reviewed and closed on 13 October 2026. It finished with **0/2 stories accepted**; neither story was falsely marked complete without verified acceptance evidence.
- Sprint 2 was renamed **Sprint 2 — Alumnex Core** (ID 2) and is active. It contains ACS-12 Registration (5), ACS-13 Login (3), ACS-14 Mentorship Requests (5), and ACS-15 Career Opportunities (3), a proposed total of 16 points.
- The four stories are assigned. Latest recorded state: ACS-12/13 In Progress; ACS-14/15 To Do.
- The separate faculty Python/MySQL module is tracked under Experiment 10 (ACS-21). Its lab subtasks ACS-22, ACS-23, ACS-24, ACS-25, ACS-27 and ACS-34 are now children of ACS-21. ACS-26 remains attached to product Story ACS-

1

Done Done

Improve Task

Details

Assignee

THIRUMURUGAN A 24CSR330

Assign to me

Parent

ACS-28 Alumnex Connect — Scrum Lab Ex

Sprint

Add sprint

Labels

experiment-4 scrum-lab

Due date

Add due date

Team

13 and covers source-based session/token review; live browser acceptance is still part of the manual smoke pass ACS-45.

- The repository has actual Alumnex code, including auth routes/services, mentorship service and jobs service. Product Story completion must be grounded in source and tests for the actual feature, not inferred from this student-account lab.

Actual product test evidence researched

Repository CI file test.yml defines backend Jest tests, frontend production build and Playwright smoke tests. Test sources include authService, RBAC, mentorship service, job service, Activity Hub reliability, Google Calendar, mobile OAuth and FCM notification tests. The repo's README claims a 56-test suite; that README claim is not a fresh run from this session. A current successful run of that exact test workflow was not independently verified.

Workload controls

Daily stand-up: report what changed, what is blocked, and the next acceptance criterion. Update estimates remaining/workflow only from work performed. Record deployment, OAuth/provider and real-device tests separately. Do not mark a story Done solely because a Jira subtask or a CI build is green.

Repository: FSD/alumni-connect-website-main at master · SrimanKumarV/FSD
Live demo entry point: AlumniConnect - Student-Alumni Platform (Render deployment metadata reports frontend/backend live on 11 October 2026; interactive browser test was blocked by DNS from this execution runtime).

Attachments

Add team

Start date

Add date

Story point estimate

Add story points

Reporter

SV SRIMAN VEL

Development

Connect development tools

Open in coding tool

Create branch

Create commit


Automation

Recent rule runs Refresh

Refresh to see recent runs.
Create new automation rule

Created 1 day ago
Updated 30 minutes ago
Resolved 1 day ago

Configure


Add attachment
Create project plan
Try
Subtasks
Add subtask
Linked work items
Add linked work item
Activity
All
Comments
History
Work log
SV
Add a comment...
Status update...
Thanks...
Agree...