Jira + Create See plans SV

Spaces / Alumnex Connect - Sc... / ACS-28 / ACS-9

Experiment 6 — Sprint Review

Description

Experiment 6 — Sprint Review Preparation and Review Outcome

Review scope

Review Sprint 1 — Accounts (ID 1) with ACS-12 Registration, ACS-13 Login, and subtasks ACS-22–ACS-27.

Actual outcome recorded in Jira

Sprint 1 closed on 13 October 2026 with **0 of 2 stories accepted**. No verified running product increment was available at that review point, so both Stories stayed incomplete. This is an incomplete educational sprint—not a fabricated successful release.

Review schedule and agenda

Child issue ACS-36 — Sprint Review Agenda and Date carries a Jira due date of **20 October 2026**, aligned to the planned Sprint 2 end. Suggested slot is 16:30–17:00

1 Done ✓ Done

Improve Task

Details

Assignee
SV SRIMAN VEL

Parent
ACS-28 Alumnex Connect — Scrum Lab Ex

Sprint
Add sprint

Labels
experiment-6 scrum-lab

Due date
Add due date

Team
Add team

IST, subject to confirmation by faculty and the team. No calendar invitation or attendance is claimed.

Agenda (30 minutes):

1. 5 min — restate sprint goal and selected stories.
2. 10 min — demonstrate only current, working Alumnex Connect flows.
3. 5 min — assess story acceptance criteria against test output.
4. 5 min — collect Product Owner/faculty feedback and identify new backlog items.
5. 5 min — record accepted/not accepted stories and agreed next steps.

Product-specific review checklist

- Authentication: registration, email verification, login, OAuth callback behavior and role-gated access.
- Mentorship: mentor discovery/request and state transitions with real account records.
- Career: job discovery/application and safe invalid/duplicate responses.
- Developer/community: use real DevPulse/activity, messaging, notification and calendar data where available; do not show hard-coded data as product behavior.
- Cross-cutting: owner isolation, safe errors, empty/loading state, desktop/mobile layout.

Source and proof limits

The public code includes test suites for auth/RBAC, mentorship matching, jobs, Activity Hub, Google Calendar/OAuth and FCM token handling. Live runtime test is still required for actual interactions and provider integrations. Repository: FSD/al

Start date

Add date

Story point estimate

Add story points

Reporter

SV SRIMAN VEL

Development

Connect development tools

Open in coding tool

Create branch

Create commit

Automation

Recent rule runs Refresh

Refresh to see recent runs.

Create new automation rule

Created 1 day ago

Updated 41 minutes ago

Resolved 1 day ago

Configure

umni-connect-website-main at master · SrimanKumarV/FSD ; web entry point: AlumniConnect - Student-Alumni Platform .

Attachments

Add attachment | Create project plan Try

Subtasks

50% Done

Work	P...	A...	Statu
ACS-36 Sprint Review — Agenda and Date			Done
ACS-45 Experiment 6 — Run Live Alumnex Demo Smoke Test			To D

Linked work items

Add linked work item

Activity

All | Comments | History | Work log

SV

Add a comment...

Suggest a reply... Status update... Thanks...

Pro tip: press M to comment

SV

SRIMAN VEL
1 day ago

Sprint Review scheduling evidence: child task ACS-36 contains a proposed 20 October 2026 review date and a 30-minute agenda aligned to Sprint 2's planned end. Slot and invitees are explicitly provisional pending faculty/team confirmation.

SV

SRIMAN VEL
1 day ago

Sprint review outcome recorded after inspecting live Jira state: both selected Stories are In Progress and no Story is Done. The current increment is not accepted because live feature/database acceptance tests have not been executed here. Carry both Stories forward rather than